|Site Name: |Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental D:c'lt:%".' 4-20-2015 DAILY WORK ORDER
Branch:  Federal g',‘gﬁ;:"’ Response mergency and Rapid Response Service

WORK AUTHORIZED: e S

Continue to pump water on site as necessary dependmg on ramfali

Contmue development of proflles and disposal of sludge, I;qwds and solids. -

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: : | ERRS Response Manager
‘Contract Number: EP - S6- 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CBAl Federal
Task Order: 062 |Date: 4.20.2015 Time:1700 Date: 4.20.2015 Time: 1700
PERSONNEL ON-SITE: QTY Used Unused |§?rlél:PMENT ON- QTy USED  Unused
Response Manager o 1 “ _1"_ [ o Pick —up Truck - _é | 2 1
Foreman 1 1 Generator 2 2
|| 0 0 Trash Pumps. 2 | 2
Truck Driver/Equip Op. 1. 1 | Utility Traiter. - 0 - _ OI
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 HO00RS! P\:ﬁzzgfr 1 1
PERSONNEL OFF-SITE N OpenTopRoll OFf 8 8
Subcontract Manager | 1. 1 - - Vacuum Truck Air Mover_ - 1 : 1
Transport and Disposal Coord._ 1 . 1 " - Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 1 | Skid Steer 0 0
" . . ol Vacuum/OT Boxes | 16 " -1(-3 T
_ o 9,000 Ib Overhead Lift 1 1 |
Storage Trailer“ 1 _ 1 -
Myers (Bean) Pump : 1 - .1 .
o Air Compressor 1 1 _

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summeary ){mput fordays 1, 900-5Pon5):

The RM continued processmg of operatlonal HiSafety paperwork procurements invoices, and statuslprOJectlon
spreadsheets.

T&D Coordinator continued to work/profile waste W|th Lonestar US Ecology, Veoha and Clean Harbor

The crew pumped water from the Middle Pond to the North Sump Crew loaded cut up drums and totes into OT 25480
fand continued to cut up empty drums and totes. Continued to consolidate waste into the appropnate waste stream

Josc Rt Time: RM )Date: 4.21.2015  Time:1100

N

— =

|Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Crew will continue to pump water, clean the South Containment. Complete consolidation of waste including 2-003 D/
Continue to cut up totes and drums.

Contlnue to prot" ile waste, set up procurements and track costs
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